
 
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 

 

PROJECT NO. 
PK0203 

PROJECT TITLE: 
HIKE & BIKE TRAIL – MASTER PLAN UPDATE 

 
DESCRIPTION 
Update Hike and Bike Trail Master Plan and implement recommendations.  Design and construct concrete hike and Bike Trail 
along Ditch "E" from William Trace to Hwy 6. 
 
 
PROJECT MANAGER (S) 
Joe Chesser, Parks Development Manager 
 

 
CONSULTANT (S)  
 
CONTRACTOR (S)  
 

 
BUDGET AMOUNT     $125,000 
 

PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 

 
35,000 

 
 

Land/Right-of-Way   

Design/Surveying 90,000  

Construction   

Equipment and Furniture   

Contingency   

TOTAL COSTS 125,000  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report 

 
01/05-06/05 

 
  

Land/Right-of-Way    

Design/Surveying 07/05-12/05   

Construction    

Equipment & Furniture    
 
COMMENTS: Project to proceed after completion of the Parks, Recreation, 
and Open Space master Plan CIP No. PK 0307  
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